
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

8:42 AM

Run date

Time

Reviewer: Shedd, Bill

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Feather, Bernard

Diary #: 493 Date: 05-May-2014 Monday

Approved Date:

Shift Hours: 08:00 am 07:00 pm Break: 01:00 Over Time: 02:00

Const Calendar Day: 700

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Clear, cool, windy in afternoon

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Bill Casey staff meeting 0800-0900. Track progress of FWS mechanical piping installation. Track
progress of FWS dehumidification ductwork installation at tower base. CCO 354 accounting. Misc MEP
paperwork and write diaries.

Bid Item: 128 0-000-000.12804-0120F4 DEHUMIDIFIER SYSTEM

F.W. SPENCER AND SON, INC

Diary: Dispute

Tower Base Dehumidification
System

Steve Gwizdak's crew, Ignacio Aranda, Dennis Bradly, James Hardy, and Josh Klotovich continued the
work on the process air ductwork inside the tower base dehumidified zone.

128 0-000-000.128

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM NARCISO BIAGIPlumber/Pipefitter 8.00 0.00 0.00 8.00

FOR TOM COLOMBOPlumber/Pipefitter 8.00 0.00 0.00 8.00

Diary: Dispute

10"DIP installation

The FWS crew, including Josh Johnson and Tim Esquival, spent half the shift modifying the PS-23 for the
10" DIP east of the expansion loop at PP 126 per the direction given in RFI 3616. The crew worked from
a day lane closure of the #1 lane of the EB bridge.

For the second half of the shift, the crew installed the moisture trap/strainer assembly at the north barrier
of the WB bridge at PP 118 per the direction given in RFI 3553.

The crew used three crew trucks, a 70 amp welder, a 2.5 HP generator, and small tools in performance of
this work.

001 0-MSI-EFA.187
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 493 Date: 05-May-2014 Monday

Bid Item: 001 0-MPI-ELS.339CCO-339 Modify Piping at PP128

SMITH-EMERY SF

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: SMITH-EMERY SF

OTH SALVADOR MERINOCertified Welding Ins 6.00 0.00 0.00 6.00

Diary: Dispute

Bike Path Mechanical
Expansion Loop

Sal Marino provided the welding QC for the ABF welding work on the welding the PS-36 pipe supports at
PP 125 per the direction given in the response to RFI 3637 and in CCO 339.

001 0-MPI-ELS.339

Bid Item: 001 0-MPI-ELS.339CCO-339 Modify Piping at PP128

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM DONALD PLUMBIronworker 6.00 0.00 0.00 6.00

GEN AARON KENTIronworker 6.00 0.00 0.00 6.00

Diary: Dispute

Bike Path Mechanical
Expansion Loop

The ABF crew spent the morning shift welding the PS-36 modification at the carbon steel piping diversion
under the bike path at PP 128 per the direction given in the response to RFI 3637.

001 0-MPI-ELS.339

Bid Item: 001 0-FWS-ELS.354CCO-354 CIC - Mechanical Impacts - F.W. Spencer

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM NARCISO BIAGIPlumber/Pipefitter 0.00 0.00 0.00 0.00

FOR TOM COLOMBOPlumber/Pipefitter 0.00 0.00 0.00 0.00

Diary: Dispute

Mechanical Change of

Mobilizaton to and from the bridge is covered under the CCO 187 work for the day.

In addition to the equipment used in the performance of the work, the crew used a towed port-a-potty
which is compensated under CCO 354 via a monthly invoice.

001 0-FWS-ELS.354
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